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STATE OF NEW HAMPSHIRE
SITE EVALUATION COMMITTEE

IN RE: GRANITE RIDGE ENERGY, LLC
DOCKET NO. 98-02

FOURTH STATUS UPDATE ON COOLING WATER LINE REALIGNMENT

NOW COMES Granite Ridge Energy, LLC (“GRE”), by and through its attorneys, Orr
& Reno, P.A., and respectfully submits to the New Hampshire Site Evaluation Committee
(“Committee”) the following Fourth Status Update, as follows:

1. By letter dated December 5, 2014, the Committee’s Chairman stated that a
proposed realignment of GRE’s cooling water line adjacent to Pettengill Road required no
further action by the Committee and directed GRE to provide monthly updates generally
outlining the progress of the modification, GRE has filed status updates on January 5,
February 5 and March 3, 2015.

2. Installation of the replacement cooling water line was substantially complete in
early March 2015 and operations began on March 6, 2015. Preparation of as-built plans are in
process, with submission to the Committee anticipated to occur within the next thirty days.

Respectfully submitted,

Granite Ridge Energy, LLC
By Its Attorneys,

Dated: April 1, 2015 WB &%{/%

Maureen D. Smith, NH Bar # 4857
Orr & Reno, P.A.

45 South Main Street

P.O. Box 3550

Concord, NH 03302-3550
Telephone: (603) 223-9166
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