

December 12, 2018

Elizabeth Muzzey Director, State Historic Preservation Officer New Hampshire Division of Historical Resources 19 Pillsbury Street Concord, NH 03301-3570

RE: Antrim Wind Energy Project - MOU

Dear Director Muzzey,

This letter provides an update concerning the Antrim Wind Project ("Project") and the progress on work pursuant to the terms of the Memorandum of Understanding ("MOU") between Antrim Wind Energy LLC ("AWE") and the New Hampshire Division of Historical Resources ("NHSHPO"). Construction on the project commenced on August 6<sup>th</sup> 2018 and is ongoing. Construction is expected to be completed by September 2019. No significant changes have occurred in the project plans since they were approved. Additionally, no unanticipated archaeological resources have been discovered during construction to date.

The MOU requires the installation of the kiosk, or the publishing of a website, within one year of the start of Project Construction. AWE plans to engage the architectural historian and commence consultation with the White Birch Point Association and NHSHPO starting in the Spring of 2019 so that the kiosk/website can be completed by August 6, 2019.

If you have any questions, please contact me.

Sincerely,

Jack Kenworthy Executive Officer (603) 570-4842 jack.kenworthy@waldengreenenergy.com