

ADAM M. DUMVILLE Direct Dial: 603.230.4414 Email: adam.dumville@mclane.com Admitted in NH and MA 11 South Main Street, Suite 500 Concord, NH 03301 T 603.226.0400 F 603.230.4448

May 14, 2020

Via Electronic Mail

Ms. Pamela Monroe, Administrator New Hampshire Site Evaluation Committee 21 South Fruit Street, Suite 10 Concord, NH 03301

Re: SEC Docket No. 2015-04: Public Service Company of New Hampshire d/b/a Eversource Energy ("Eversource"): Notification of Commercial Operation

Dear Ms. Monroe:

I write to provide a status update on Public Service Company of New Hampshire d/b/a Eversource Energy's ("Eversource") Seacoast Reliability Project ("SRP" or the "Project"). Eversource anticipates that physical construction of the new 115 kV transmission line (the "F-107 Line"), will be completed by May 29, 2020. Restoration activities for the F-107 Line will continue throughout the spring and summer. In addition, Eversource anticipates that it will complete construction of the final portion of the Project, a distribution line between the Madbury Substation and Packers Falls Substation (the "380 Line"), during the first week of June.

In accordance with the SEC Certificate issued to Eversource for the construction and operation of the Project, Eversource hereby provides you with two weeks' notice prior to the commencement of commercial operation of the F-107 Line. Eversource anticipates commencing commercial operation of the F-107 Line on or after May 29, 2020. In addition, it is anticipated that the 380 Line will resume commercial operation on or after June 8, 2020.

Lastly, as we discussed on May 6, 2020, and in accordance with the SEC Certificate, Eversource will provide you with a complete copy of the as-built plans for the entire Project no later than the energization date of the 380 Line, which will be the date that the Project, as a whole, will be commercially operational. May 14, 2020 Page 2

Please do not hesitate to contact me with any questions.

Sincerely,

adam Smill

Adam M. Dumville

cc: Service List