



July 26, 2018

Town of Antrim, Board of Selectmen  
Robert D. Edwards, Chair  
66 Main Street  
P.O. Box 517  
Antrim, New Hampshire

RE: Notice of Start of Construction

---

Dear Chairman Edwards and Members of the Board,

This letter provides notice that on July 26, 2018 Antrim Wind Energy LLC issued final notice to proceed to its general contractor, Reed & Reed. This letter constitutes notice of the Construction Start Date, which is defined under Section 3 of the PILOT Agreement dated August 28, 2017 ("PILOT") as, "the date upon which AWE has released its general contractor to commence civil construction work on the Facility." Accordingly the \$75,000 payment due to the Town in accordance with Section 3(a) of the PILOT shall be due within 30 days.

Should you have any questions, please do not hesitate to let me know.

Sincerely,

A handwritten signature in black ink, appearing to read "Jack Kenworthy", is written over a large, light-colored scribble or stamp.

Jack Kenworthy  
Executive Officer

Cc: Justin Richardson, Counsel to the Town of Antrim  
Pam Monroe, SEC Administrator